

MeetMind Project - Deployment, Security and Future Expansion

Deployment planning focused on preparing MeetMind for production. The engineering team agreed to deploy the frontend and backend after completing final testing.

Security discussions emphasized JWT authentication, encrypted passwords, protected API routes, secure file uploads, and database backups.

Performance improvements include database indexing, lazy loading, API optimization, and caching frequently requested meeting information.

Quality assurance will include unit tests, integration tests, responsive UI testing, and user acceptance testing before release.

Potential risks include server downtime, large audio uploads, unauthorized access, and AI API failures. Mitigation plans include monitoring, rate limiting, validation, and automatic retries.

Future integrations include Google Calendar, Microsoft Outlook, Zoom, Microsoft Teams, Slack notifications, email reminders, multilingual AI support, and mobile applications.

Success metrics include user satisfaction, meeting processing time, AI summary accuracy, action item precision, and system uptime.

Conclusion: MeetMind aims to become a complete AI-powered collaboration platform that securely stores meeting knowledge and helps teams make faster decisions.